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RECLAMATION PROJECI‘ UPDATE AS OF OGT 3¢, (7 /

’

TO: Govemor Harry Early %\
FROM: Jim Olse, Jr, PE. -RPM/PoL%\kb\ o

1) James Ranch obtalned the hydroseeding eqmpment for the slopes and began this
' week; further grogress between now and Thanksgiving will be dependant
upon the weat .

2) Title and Bﬂl of SaIe to the trailer purchased from Landmark was sent to
Accounting. Please let any interested Departments know it is available for .
use. It has three office spaces, shelving, a gas furnace, and is in fair : ‘
condmon Itis ready for transport to whomever would like to use it. |
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3) The fencmg situation at the northern boundary with the Land Grant is bemg
checked per Mr. Emmett Hunt's request; I will coordmate thh LCC to
see if any adJustments need to be made. :

o

4) The SP-WS- 17 waste dumPp has had 95% of the topsod cover placed and the soil
cover in the bottom of SP-OP-34 is continuing with about two-thirds -
completed. Sloping continues ir ‘North Jackpile. The scrapers are -
finishing some soil work on the ﬂat areas north and above OP-34

S) The requested analysis & summary on the Umt Cost development was
distributed to all Councilmen this week along with any other
corrections to the 3rd Year Plan backup material.

6) Al Sedik, Marvin Sarracino, Victor Sarracino and I visited the La Plata
Coal Mine near Farmington, NM last Thursday to look at their tree planting
experimental program.
~~Some very good insights into the proper procedures was gained into
talking to Bill Skeet, the on-site environmental coordinator.
~A summary of our visit will provide documentation for eventual inclusion
of this program into future plans.
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